
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:36 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 087 Date: 01-Jun-2012 Friday

Approved Date:

Shift Hours: 08:15 am 06:00 pm Break: 01:30 Over Time:

Const Calendar Day: 997

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

warm, partly cloudy, afternoon breezes

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Attended MEP CCO meeting at 0900 to 1000, discussed traveler issues with Rob Kobal, and visited the
bridge in the PM to track FWS progress

Bid Item: 099 E-TRS-PRO.09904-0120F4 E Line SAS Traveler Procure Structural Steel

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

CCO #232S1

Final review of Submittal 2658 and preparation of Draft Submittal Approval letter

099 E-TRS-PRO.099

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

MEP Field Work

The FWS crew worked the entire shift on welding sections of 2 1/2" and 4" pipe in preparation of
installation along the south barrier of the WB bridge, near PP 120.

126 0-000-000.126

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Diary: Dispute

MEP Billing

Reviewed and signed CCO 187 extra work bills for 5/30 and 5/31 for the work detailed in the response to
RFI 2650.

001 0-MSI-EFA.187
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David Law also showed me the locations where PS-5 clips will have to be relocated along the south barrier
of the WB bridge at approximately PP 121 and 122.

1630: Contacted Bill O'Sullivan and informed him that we are withdrawing CCO 218. ABF will be
redirected to do the PS-2 moidification detailed in that CCO as force accout work under CCO 187. A letter
directing them will follow shortly.
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